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Introduction 
 
The following scope of work is to amend the existing contract to account for additional work outside the 
original scope of services.  
 
Task 2:  Final Rehabilitation Design 
Description of Work: Perform final design, plan development, and prepare project specific special provisions 
for advertisement. Task 2 is amended as follows: 
 
Tasks: 
2.1 Project Management: Project setup and closeout. Coordinate work with the City, coordinate with HDR 

staff, track project budget, QAQC, and invoicing. 

2.2 Ramp Deck Replacement: No change from original scope. 

2.3 Drainage System: No change from original scope.   

2.4 Miscellaneous Repairs: No change from original scope. 

2.5 Electrical Design. This task is amended to include additional review associated with verifying the 
existing electrical condition and to incorporate modifications for security.  

2.6 Final Plans: 15 plan sheets were included in the original scope. The 100% submittal included 23 
sheets. Additional sheets require additional detailing, checking, and QAQC effort. This task is 
amended to include the additional sheet preparation and subsequent incorporation of review 
comments. This task also includes updating details based on the Masonry Review described in Task 
2.11. 

2.7 Project Special Provisions & Estimate. No change from the original scope. 

2.8 65% Submittal. No change from the original scope. 

2.9 95% Submittal. No change from the original scope. 

2.10 Advertisement. No change from the original scope. 

2.11 Masonry Review. This is a new task to perform a more detailed review of the existing CMU walls, 
determine possible causes for the cracking and to determine repair options. Included in this task is a 
direct cost associated with taking 3 core samples. Also included is a chloride test for each of the core 
samples. If evidence of chloride attack is apparent and significant, additional sampling and testing 
may be warranted, and require a contract amendment. 

 
Assumptions:  

 Same as the original scope 
 Work associated with this amendment will be complete in 2022. 

 
Deliverables:  

 Same as the original scope.  
 Masonry Review Memorandum 



City of Missoula
Northside Bridge
HDR Design Services - Project Amendment No. 1

Work Item Project 
Manager

Sr. Project 
Engineer

Project 
Engineer

Electrical 
Engineer QC CAD/EIT Accounting & 

Admin
Task 2: Final Rehabilitation Design

2.1 Project Management 10 2
2.5 Electrical Design 10 1
2.6 Final Plans 10 40 6 76
2.11Masonry Condition Assessment 2 46 54 4

Total Hours  (261) 12 56 94 10 11 76 2
5% 21% 36% 4% 4% 29% 1%

DIRECT COST SUMMARY
Task Total Hours Total Direct 

Cost

261 41,537.76$     

Total Direct Cost (including overhead and profit) 261 41,537.76$     

DIRECT NONLABOR SUMMARY
$200.00

Hours Per Hour $0.00
Trips Per Trip
Miles 400 Per Mile 0.75 $300.00

TOTAL DIRECT NONLABOR $500.00

OUTSIDE SERVICES AND SUBCONTRACTS
3 Core Samples - Acore $1,000.00
Chloride Tests: 3 x $250 ea. $750.00

$0.00

TOTAL  OUTSIDE SERVICES AND SUBCONTRACTS  $1,750.00

RECAPITULATION
Total Labor/ Overhead/Profit 41,537.76$     
Total Direct NonLabor 500.00$          
Total Outside Services & Subcontracts 1,750.00$       

TOTAL ESTIMATED COST  43,787.76$     

Mileage (Travel from Spokane)

Miscellaneous (Mylars, telephone, postage, copies, photos,  etc.)
Computer
Travel (Airlines/meals/lodging)

Task 2: Final Rehabilitation Design
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