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Missoula City Council Public Works Committee Minutes 

 
November 16, 2022, 11:15 am 

Council Chambers (in person) or TEAMS (virtually) 

Attend in person: City Council Chambers, 140 W Pine, Missoula MT 

 
Members present: Mirtha Becerra (chair), Daniel Carlino, John P. Contos, Sierra Farmer, 

Gwen Jones, Mike Nugent, Jennifer Savage, Amber Sherrill, Sandra 

Vasecka, Heidi West 

  

Members absent: Stacie Anderson, Kristen Jordan 

  

 

1. ADMINISTRATIVE BUSINESS 

1.1 Roll Call 

1.2 Approval of the Minutes 

1.2.1 PW Committee Minutes from October 26, 2022 

2. PUBLIC COMMENT 

3. COMMITTEE BUSINESS 

3.1 Mullan BUILD Project Update Presentation 

Jeremy Keene and Donny Pfeifer presenting, 

 The Mullan BUILD project is still on schedule and has completed significant work. The 

project is expected to be completed next year and within budget. This project still has a 

lot of work left to complete, including complete streets, bike lanes, landscaping, and 

street lighting. The grant creek restoration project is the next phase of the Mullan BUILD 

project and should be underway in 2023 or 2024. Trail connections are also being worked 

on; the goal is to get these done by 2026. The extension of George Elmer to Broadway is 

also in process. This will be development driven, but the City is working with a developer 

for that property. The Transportation Impact Fee has a balance in it. The City applied for 

a few grants and was unsuccessful. The City is currently in a holding pattern, looking at 

new possible funding.  

This project has been in the works for three years and has been very busy. The scope of 

the project included Mary Jane North, Mary Jane South, England Blvd, George Elmer, 

and the two roundabouts on Mullan. The remaining work is to pave England, sidewalks, 

final paving at roundabouts, lighting, landscaping, and final striping. This project has had 

a fair amount of challenges, including cost escalation due to labor and materials, Material 

availability, grant funding delay, and utility relocations and coordination.  

The project installed 7,000 linear feet of water mains, 94 water services, 13 fire services, 

and 12 fire hydrants. On the sewer side, 4,400 linear feet of sewer main was installed, 70 

services, and 35 manholes. In addition, stormwater had 142 dry wells and 23 Bioretention 

areas.   
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Mr. Nugent said he was involved with the group that went to Washington DC to advocate 

for this project. He just took a tour and is pleased with how everything is coming along.  

No Recommended Motion – Informational Only 

4. ADJOURNMENT 


