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Introduction 
 
The following scope of work is to amend the existing contract to account for additional work outside the 
original scope of services.  
 
Task 2:  Final Rehabilitation Design 
Description of Work: Perform final design, plan development, and prepare project specific special provisions 
for advertisement. Task 2 is amended as follows: 
 
Tasks: 
2.1 Project Management: Project setup and closeout. Coordinate work with the City, coordinate with HDR 

staff, track project budget, QAQC, and invoicing. 

2.2 Ramp Deck Replacement: No change from original scope and previous amendment. 

2.3 Drainage System: No change from original scope and previous amendment.   

2.4 Miscellaneous Repairs: No change from original scope and previous amendment. 

2.5 Electrical Design. This task is amended to include additional review, design and detailing of electrical 
components associated with the ramp structure wall replacement. 

2.6 Final Plans: This task is updated to include additional plan sheet development and review associated 
with the masonry wall replacement design. 

2.7 Project Special Provisions & Estimate. No change from the original scope and previous amendment. 

2.8 65% Submittal. No change from the original scope. 

2.9 95% Submittal. No change from the original scope. 

2.10 Advertisement. No change from the original scope. 

2.11 Masonry Review. No change from the original scope and previous amendment. 

2.12 Masonry Wall Replacement Design. This is a new task to include the design of new reinforced 
concrete walls to replace the existing masonry walls. Corresponding modifications to the existing 
railing, grating, and connections to the existing stringers are also included in this amendment. 

 
Assumptions:  

 Same as the original scope 
 All work with this amendment will be complete in 2023. 

 
Deliverables:  

 Same as the original scope.  
 



City of Missoula
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Work Item Project 
Manager

Sr. Project 
Engineer

Project 
Engineer

Electrical 
Engineer QC CAD/EIT Accounting & 

Admin
Task 2: Final Rehabilitation Design

2.1 Project Management 30 4
2.12 Masonry Wall Replacement Design 124 160 16
2.5 Electrical Design Revisions 10 60 2
2.6 Final Plans 24 30 16 160

Total Hours  (636) 30 148 200 60 34 160 4
5% 23% 31% 9% 5% 25% 1%

DIRECT COST SUMMARY

Task Total Hours Total Direct 
Cost

636 107,008.92$   

Total Direct Cost (including overhead and profit) 636 107,008.92$   

DIRECT NONLABOR SUMMARY
$100.00

Hours Per Hour $0.00
Trips Per Trip
Miles Per Mile 0.75

TOTAL DIRECT NONLABOR $100.00

OUTSIDE SERVICES AND SUBCONTRACTS

TOTAL  OUTSIDE SERVICES AND SUBCONTRACTS  

RECAPITULATION
Total Labor/ Overhead/Profit 107,008.92$   
Total Direct NonLabor 100.00$          
Total Outside Services & Subcontracts 0.00$             

TOTAL ESTIMATED COST  107,108.92$   

Mileage (Travel from Spokane)

Miscellaneous (Mylars, telephone, postage, copies, photos,  etc.)
Computer
Travel (Airlines/meals/lodging)

Task 2: Final Rehabilitation Design
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