



City of Missoula, Montana
Item to be Referred to City Council Committee

Committee: Public Works

Item: Professional Services Agreement Amendment No. 3 with WGM Group, Inc. for the Mullan Road Reconstruction Project

Date: January 6, 2022

Sponsor(s): Kevin Slovarp

Prepared by: Ashley Strayer

Ward(s) Affected:

<input type="checkbox"/> Ward 1	<input type="checkbox"/> Ward 4
<input checked="" type="checkbox"/> Ward 2	<input type="checkbox"/> Ward 5
<input type="checkbox"/> Ward 3	<input type="checkbox"/> Ward 6
<input type="checkbox"/> All Wards	<input type="checkbox"/> N/A

Action Required:

Approve the Professional Services Agreement Amendment No. 3 with WGM Group, Inc. for the Mullan Road Reconstruction Project.

Recommended Motion(s):

I move the City Council: Approve and authorize the Mayor to sign a Professional Services Agreement Amendment No. 3 with WGM Group, Inc. for the Mullan Road Reconstruction Project at a cost not to exceed \$45,483.

Timeline:

Referral to committee:	January 10, 2022
Committee discussion:	January 12, 2022
Council action (or sets hearing):	January 24, 2022
Public Hearing:	N/A
Deadline:	N/A

Background and Alternatives Explored:

Reconstruction of Mullan Road west of George Elmer Drive will include a new intersection with Chuck Wagon Drive, added turn lane on Mullan Road, the elimination of Hiawatha Road intersection with Mullan Road, and the connection of Hiawatha Road to Shindig Drive.

WGM Group was the selected consultant and will be responsible for design, bidding and construction administration, in addition to outreach and coordination with Montana Department of Transportation.

The Amendment No. 3 includes widening the shared-use path to a width of 10 feet from the 8 feet originally incorporated in the project plans.

Financial Implications:

\$45,483.00 from Transportation Impact Fees

Links to external websites:

N/A