
 

 

EXHIBIT: _____ 
2018 Open Space Bond Capital Improvement INITIAL Undertaking: 

Missoula Conservation Lands Trailhead Improvement Projects 
 
The 2018 Missoula County Open Space Bond was approved by Missoula County residents during the 
November 2018 General Election.  The bond measure included up to $.5 million for improving Trails and 
Trailheads across Missoula’s Open Space and Conservation Lands System. Missoulians have been passing 
Open Space Bonds and acquiring Open Space Lands since the mid-1980’s. As the City of Missoula’s 
Conservation Lands System has grown maintenance of these lands has lagged behind. In 2007 the 
Conservation Land’s Management program was funded and for the past decade this program has 
focused on developing and implementing maintenance standards across the system. Currently, the City 
of Missoula manages over 4300ac. of conservation lands with over 63 trailheads and almost 54 mi. of 
trail. The majority of these trailheads and trails were established by the public and upgrading this 
infrastructure to meet current City Standards has been challenging.  
 
This proposal describes two distinct projects to upgrade existing trailheads on City Conservation Lands.  

1) Waterworks Hill Trailhead and Interpretative trail: construct appropriate parking area, upgrade 
trailhead signs and infrastructure to meet standards, build ADA loop trail and connections to 
existing N. hills trail system, provide site-specific interpretative education and education on 
responsible recreation. (Attachment A & B)        

2) Upgrade existing primary, secondary and local access points: standardize all rules and 
regulations signage, provide bear-resistant trash cans where needed, upgrade all trail maps, and 
provide informational kiosks (as per adopted 2010 Trailhead standards) at all Primary Access 
points. (Attachment C)        

 
PROJECT DEVELOPMENT AND PRIOR PUBLIC PROCESS: 
 
2008 Trail Inventory 

In 2008, the Conservation Lands Manager conducted a trail inventory using data from public and private 

entities with GPS tracks, existing City trail maps, site-specific knowledge, and input from citizen advisory 

committees. This was the first inventory of trails on the City’s Conservation Lands since the creation of 

the Conservation Lands Management program in 2006 and represented the first comprehensive effort 

to map all Conservation Land Trails. Results from the 2008 inventory were presented to the Mt. Jumbo 

Advisory Committee, Greenough Park Advisory Committee, Conservation Lands Technical Working 

Group, Conservation Lands Management Plan Working Group, and the Missoula Park Board and the 

general public through multiple public meetings and open houses during the development of the 

Conservation Lands Management Plan with the intent to describe and adopt an official trail map for 

Missoula’s Conservation Lands. 

2010 Conservation Lands Management Plan 

The Conservation Lands Management Plan (CLMP) was adopted in 2010 by Missoula’s City Council 

following an extensive 2 year public process. The CLMP memorializes the designated trail system on City 

Conservation Lands, recognizing a total of 45.6 miles of designated system trails. The CLMP also defines 

the standards and specifications for trail construction throughout the system according to their 

designated use. In regards to trailheads, the CLMP identifies upgrading existing trailheads as a major 



 

 

need and outlines the desired specifications for primary, secondary, and local access trailheads as 

follows:  

 Primary trailhead (6 total….as per 2010)  

Located in areas that have a number of trails or are primary origination points of trail systems and have adequate 

space to accommodate vehicles.  Should have an informational kiosk with rules and regulations, educational 

information, trail maps, parking for 8-10 vehicles, bike rack, access gate, trashcan, mutt-mitts and, possibly, 

sanitary and picnic facilities. 

 

 Secondary trailhead (27 total….as per 2010) 

Located in areas that provide access to trail systems where less developed character is desired and have adequate 

space for several vehicles.  Include information sign and map, parking for 2-8 vehicles, bike rack, access gate, 

trashcan and mutt-mitts. 

 

 Local access point (30 total….. as per 2010) 

Located where primarily local residents access a trail.  No parking is provided in these areas.  Include information 

sign, access gate, and depending on the site, a bike rack, and mutt-mitts. 

 

 Trailhead upgrades identified in this proposal directly relate to the standards described in Chapter 5 and 

the implementation strategies described in chapter 6 of the CLMP.   

 

2015 Trail Inventory and Condition Assessment 

In 2015, Conservation Lands Management staff conducted a comprehensive inventory and completed 

the first ever condition assessment of all trails located on Missoula Conservation Lands. Based on the 

standards outlined in the CLMP, both trails and trailheads were assessed for problems or insufficiencies. 

Key results from this inventory and assessment include: 

 53.63 miles of designated system trails (18% increase from 2008) 

 19.89 miles of non-system or user-made trails (100% increase from 2008) 

 351 documented problem points where trail width, grade, cross-slope, vegetation clearing, or 

surface obstacles did not meet the CLMP standards 

 8 primary, 25 secondary, and 30 local access trailheads documented 

 Only 1 primary, no secondary, and half of local access trailhead met the CLMP standards 

Management priorities outlined in the 2015 inventory and conditions assessment were developed 

during several Conservation Lands Advisory Committee meetings, were ultimately adopted by the 

Missoula Parks and Recreation Board, and then presented to Missoula’s City Council. All of these 

meetings were open to the public and public input on these priorities were received as priorities were 

developed. 

 

2019 Trailhead Inventory and Condition Assessment 

The majority of the trailheads in the Conservation Lands System were developed over a 30 year period 

and many contain inconsistent signage, inaccurate trail maps and in many cases do not comply with 

current trailhead standards and/or City ordinances. In an effort to provide consistency between these 



 

 

City trailheads Conservation Lands Management staff started an inventory of all Conservation Land 

trailheads and access points in the spring of 2019. Staff will visit all 63 access points to document the 

condition of all infrastructure, GPS the site and take a picture of all signs. It is anticipated that this 

inventory will be completed in fall of 2019. Data from this inventory will provide all the information 

needed to complete a comprehensive upgrade of all Primary, Secondary and Local access points.  

 

PROJECT BUDGET: 
A multitude of funding opportunities exist for improving public recreation al resources. Project 
coordinators intend to leverage Open Space Bond Funds with, park district, state/local/neighborhood 
grants, partnerships, donations, the Conservation and Stewardship mil levy and existing maintenance 
budgets to implement both of the projects described in this undertaking.      
 
Waterworks Hill Trailhead and ADA trail, Estimated Project Budget: this budget is based on estimate 
from similar projects implemented across Missoula over the past 5 years.  A preliminary grading plan and 
master site plan (Attachment A & B) have been developed for this project. Final design and engineering is 
needed to refine accurate project costs.  A $50,000 State Recreational Trails Project Grant was awarded 
to this project in spring 2019 to offset construction costs of the ADA trail and overlook    

Activity Average Costs Funding Source 

Engineering/Surveying /permitting of 
trailhead & amenities, design of onsite 
interpretation, construction oversight 

$135,000.00 Open Space Bond 

Access road improvements $170,200.00 
Msla. Street Dist. Plus 

private donation 

 
Construction of Parking lot  

$130,500.00 
Msla. Water Utility 

Enterprise fund 

Trailhead construction $83,000 
Conservation Mil Levy, 

Msla. Water Utility 
Enterprise fund 

ADA loop trail & Overlook 86,500 
Conservation Mil Levy, 
Grants and Donations 

Estimated Total Project Cost $605,200  

 

The Waterworks trailhead project would begin in winter 2019 with anticipated completion date of 

spring 2021. Upgrading all other trailheads on City Conservation Lands would take up to three seasons 

to complete. Work on upgrading these trailheads would begin in 2020 and will focus on standardizing 

and posting accurate signage and updating amenities at secondary and local access points. More 

complex upgrades ie. trail map design and install, kiosk construction and trail reroutes will take longer to 

implement. Anticipated completion of all trailhead upgrades would be summer 2022.  

 

 



 

 

Upgrade existing primary, secondary and local access points, Estimated Project Budget: this budget is 
based on real costs from similar projects implemented at Missoula trailheads over the past 10 years.  
Completion of the Conservation Lands Trail head inventory and condition assessment in Winter 2019 will 
provide exact quantities for additions and upgrades of infrastructure (ie: signs, kiosks, trail maps, trash 
cans, mutt-mitts, fences, parking).    
 
 

Activity Average Costs Funding Source 

Upgrade of existing Primary and 
Secondary Trailheads to meet City 

standards and ordinances  
$165,000.00 

Open Space Bond Grants 
& Donations 

Supplies and Materials for upgrade of 
local access points  

$12,000 
Conservation Mil Levy & 

Msla Park District 

Labor & equipment costs for 
coordination and install limited trailhead 

infrastructure at primary & secondary 
Trailheads and all local access points.   

$86,000  
Conservation Mil Levy & 

Msla Park District 

Estimated Total Project Cost $263,000  

 

SUPPORTING DOCUMENTS: 
This project is either directly or indirectly supported by the following community plans: 

 2004 Missoula’s Master Park Plan 
https://www.ci.missoula.mt.us/DocumentCenter/View/776/May-2004-Final-Master-Parks-and-
Recreation-Plan-?bidId= 

 2010 Missoula’s Conservation Lands Management Plan, adopted in 2010 
https://www.ci.missoula.mt.us/DocumentCenter/View/4499/Conservation-Lands-Management-
Plan?bidId= 

 2014 Missoula Parks/Open Space/Trails Asset Management Plan 
https://www.ci.missoula.mt.us/DocumentCenter/View/24843/2014-02-24-Park-Asset-
Management-Plan-as-adopted?bidId= 
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ATTACHMENT A 

 

 

 

 



 

 

 

 

 

 

 

  



 

 

ATTACHMENT B 

 

  



 

 

ATTACHMENT C  


